Cambridgeport Roadway Improvement Project
Upcoming 3 Week's Work Activities *

2005

Activity Description 3/2813/2913/30|3/31| 4/1 | 4/4 | 4/5 | 4/6 | 4/7 | 4/8 |4/11|4/12|4/13|4/14|4/15

Mon| Tue {Wed|Thur| Fri |[Mon| Tue |Wed|Thur| Fri |Mon| Tue |Wed|Thur| Fri

Waverly Street—Brookline Street to Chestnut Street

Curb/Sidewalk

Sidney Street - Pacific to Erie Street

Water

Drainage

Full Depth Pavement Reconstruction

Allston / Sidney Intersection

Final Sewer & Drain Connections

Sidney Street-Putnam to Henry

Drainage

Water

Erie Street

Allston Street \ \ \ ‘

Albany Street | | | |

* Subject to weather constraints
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